



## City of Nampa Public Works Business Item

---

**TO:** Mayor and Council  
**FROM:** Daniel Badger  
**NUMBER:** {{section.number}}-b  
**DATE:** May 15, 2023  
**SUBJECT:** **Action Item:** Authorize Mayor and Public Works Director to sign Zone A Sewer Rehab FY22 Change Order No. 1 with Iron Horse Pipeline Services LLC in the amount of \$76,700.00 to cover the addition of a new pipeline requiring lining. (Approved in FY23 Budget)

---

### Background Summary:

Each year as part of the City's Asset Management program the Wastewater Division identifies sanitary sewer lines and infrastructure that need rehabilitation or replacement.

For FY22, the Wastewater Division identified approximately 15,684 linear feet of existing sewer main to be repaired or replaced.

After the Contract was signed, the City discovered an additional overhead sewer line which required lining.

### Reason for Project:

The pipeline, which was identified as requiring lining, is an overhead pipe which goes over a stream. Failure of this pipe could have serious implications, so it was decided to add it to this contract with Change Order No. 1. (see Exhibit A)

### Funding/Project Costs:

The Zone A Sewer Rehab FY22 project has an approved FY23 Wastewater Division budget of \$2,000,000.

Design & Construction Engineering & Inspection	\$127,545.00
Construction Contract	\$1,234,896.00

<b>Change Order No. 1</b>	<b>\$ 76,700.00</b>
Total	\$1,439,141.00

**Staff Recommendation:**

The Engineering Staff and the consulting engineer J-U-B Engineers, Inc. have reviewed the change and accept the cost as being in line with similar work.

Legal has reviewed standard boilerplate bid forms and contracts.

**Attachments:**

Exhibit A: Change Order No. 1